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Project Description

NW 62" Street
NW 37" Ave to Interstate 95
Traffic Operational Improvements

Project Location

MW TSth St

Design

Construction

Scope Development (MC)
Design Procurement

Construction Procurement
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Preliminary Project Budget ($000) & Schedule Nl o o
DESIGN
ESTIMATE R/W TOTAL CST
(PE) 15% OF ESTIMATE CONSTRUCTION PHASE
ACTUAL CST (R/W) ENGINEERING | EQUAL TO
EST INCLUDES ACTUAL (CEIl) 25% OF CST| ACTUAL TOTAL
INCLUDES 15% ADMIN | CONSTRUCTION | EST INCLUDES CST EST PROJECT
BCC DIST LOCATION LIMITS DESCRIPTION |ADMIN COSTS COSTS ESTIMATE (CST) | ADMIN COSTS PLUS CEl | COST EST
Traffic
NW 37 Avenue to I- Operational
2 NW 62 STREET 95 Improvements 150 0 1,000 250 1,250 1,400
2004 2005
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NOTE: All costs are expressed in thousands of
dollars and the schedules are preliminary




